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NPIC/TDS/D/6-1687
21 Hovember 1966

MEMORANDUM FOR: Chief, Procurement Division, OL

ATTERTION :

SUBJECT : Change in Scope on | | with the
| | for the Aspheric Lens
8tudy at no edditional costs.

1. |
has been |1n effect since 10 June 1563. 1Its originally stated
objective was an investigation of techniques for aspherizing
optical surfaces and an eveluation of aspherie optical projectiorn
systems. Additionally, the general consulti aervisz.ea of Dr.

at that
time) and the contract's principal investigator, were purchased.
The original period of performance was until 30 June 1965 at &
cost of approximetely [ | Since that time, the period of
performance has been extended to 31 March 1967, end additional
funding of approximately | |hes been granted. At present,
an estimated| [remmins unused under the contract.

2. In recent weeks, | | aepherics work has been
severely hindered by numerous computer problems allied with his
automatic lens design programs. His frustration has been steadily
mounting and culminated in an explenatory meeting, held in
BPIC/TD8 on & September 1966, Those in attendance besides Dr.

[ | Two major
- wore brought out durlng the discussion: (&) that until
can gain access to an sppropriately large and

flexible enough computer and program, little further productivity
under our coptract is likely; and (bs that gtrong preliminary
indications are that aspheric elements, although of great value
in large optical systems, exhibit little promise of improving
szall lens aystems such as those involved in HPIC projection
ayplications.
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3. In vievw of the above factors, it is requested that:

a. Further work on the design and analysis of
aspheric optical elements be discontinued by Dr.
[ ] for the duration of this contrect,

b. The contrasct itself remaln in effect through
its planned expiretion dete of 31 March 1967 to pro--
vide for TDS personnel | | genernl consulting 25X1
services in the field of geometrical optics;

e. | |be directed to submit as soon
as possible a finel report on the mspheries portion
of the contract, relmting both ita suceesses and fail-
ures and an outleok for the future value of such work

to NPIC. ]
| | 25X1
Colonel UBAFP
Assistant for Technical Development, NPIC
Digtribution:
Originel & 1 - Addressec

3 - TD8/Ls !

NPIC/TDS/DS/| | (22 November 1966)
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